



MARCH 17, 2025

WEEKLY UPDATE OF LOG JACK PROJECT AT BAD RIVER



Mashkiizibii Natural Resources Department

CURRENT PROJECT STATUS

- Demobilization and initial restoration began on March 6, 2025.
- The Permittee (Enbridge) and MNRD will be monitoring the log jack structure regularly throughout 2025 and 2026 to evaluate performance and identify any needed corrective measures to protect the environment.

PROJECT WORK COMPLETED WEEK ENDING MAR 15, 2025

- Water quality monitoring stations up- and downstream of project site were operated and capturing data until Monday, March 17.
- Surveyed log jack structure to collect as-built details, such as the installation footprint.
- Permittee focused efforts on removing a portion of the timber matting from the temporary workspace west of Government Road and the access trail east of Government Road.
- MNRD is reviewing Enbridge's proposal to keep some mats at the temporary workspace west of Government Road until road-use seasonal restrictions are lifted.
- Demobilization at the Project site continues with removal of construction equipment, trailers, etc.

PROJECT SCHEDULE WEEK OF MAR 17, 2025

- Remove/gather mulch, remove remaining staking, and complete other site clean up activities.
- Remove water quality equipment from the Bad River.
- Continue demobilization activities.

NOTICES TO BAD RIVER BAND TRIBAL MEMBERS

- Birch products from the Project site are available for tribal member use at the community center.
- Use caution if traveling on the Bad River both upstream and downstream. There are signs signaling the presence of woody debris in the river.
- Report any concerns or questions to MNRD (715) 682-7123.

