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LOG JACK PROJECT
AT BAD RIVER

Mashkiiziibii Natural Resources Department

CURRENT PROJECT STATUS

Demobilization and initial restoration began on March 6, 2025, and is now on hold until seasonal
road restrictions are lifted. Enbridge crew demobilized from the site on March 19, 2025.

The Permittee (Enbridge) and MNRD will be monitoring the log jack structure regularly throughout
2025 and 2026 to evaluate performance and identify any needed corrective measures to protect
the environment.

PROJECT WORK COMPLETED WEEK ENDING MAR 22, 2025

Water quality monitoring stations up- and downstream of project site were partially removed.
Remaining equipment will be removed once river levels decrease in the coming weeks.

All matting was removed from the access trail east of Government Road. A portion of the matting
in the staging area west of Government Road has been removed and stacked on-site.
Construction equipment has been removed, and the entry and exit points into the staging area
have been blocked with spare log jacks. The entry to the access trail have been blocked by
boulders to prevent vehicle traffic and minimize impacts to wetlands and natural resources.

The Permittee has demobilized from the site until seasonal road restrictions are lifted.

PRO.IECT SCHEDULE WEEK OF MAR 24, 2025

The Permittee will continue to monitor conditions and will coordinate removal of remaining water
quality monitoring equipment as conditions allow. The Permittee will complete a site inspection.
The Pipeline and Hazardous Materials Safety Administration (PHMSA) will visit the site with MNRD
and Enbridge to observe the log jack installation.

NOTICES TO BAD RIVER BAND TRIBAL MEMBERS

Birch products from the Project site are available for tribal member use at the community center.
Use caution if traveling on the Bad River both upstream and downstream. There are signs
signaling the presence of woody debris in the river.

Report any concerns or questions to MNRD (715) 682-7123.




