



FEBRUARY 4, 2025

WEEKLY UPDATE OF LOG JACK PROJECT AT BAD RIVER

Mashkiizibii Natural Resources Department



CURRENT PROJECT PERMIT/APPROVALS STATUS

- Permittee (Enbridge) received permits/approvals to begin work at staging area and access off Government Road.
- Bad River Tribal Council held a working session on January 29, 2025 to discuss Permittee's emergency action response plan and pollution prevention plan.
- Permittee is awaiting approvals required for work in- and to the east of Bad River. Log jack installation is scheduled to begin (pending approvals) as soon as February 20 and end on March 15, 2025.

PROJECT WORK COMPLETED WEEK ENDING FEB 1, 2025

- Log jack assembly at the Permittee's Aggies Road site, located east and outside of the Reservation, is complete.
- Permittee surveyed and harvested birch trees for Bad River tribal member use.
- Permittee surveyed and marked staging area and access to Bad River.
- Permittee began establishing staging area, including culverts for access and clearing trees/brush.

EXPECTED PROJECT WORK FOR WEEK ENDING FEB 8, 2025

- Permittee will be checking Bad River ice depths to determine access across river to Line 5 pipeline.
- Harvested birch will be moved by Permittee to Bad River Band Community Center in Odanah.
- Staging area clearing will be completed and matting will be installed.

NOTICES TO BAD RIVER BAND TRIBAL MEMBERS

- MNRD representatives are monitoring all activities when Enbridge's construction crew is present.
- Please drive carefully on Government Road—expect heavy construction traffic.
- If traveling up- or downriver on Bad River past this meander location, please exercise caution and be aware of Project related hazards including removed ice and temporary docks.
- Report any concerns or questions to MNRD (715) 682-7123.

